
 

Internal Audit Workplan Summary 2006 

Close-Out Report  11/05 – 10/06 
 

Audit/Project Area Complete In 
Progress 

Not 
Started 

Scheduled 
Start Date Final Status  

Carry-Over Audits:      

Security Services  X  7/05 Carried Over 

Telecommunications (Voice, Video & Data)  X  8/05 Cancelled  

Audits & Audit Projects:      

Project Management*  X  12/05 Completed 

Rate Planning (Consulting) X   3/06 Completed 

Human Resources   X  4/06 Carried Over 

Supply Chain Management   X  2/06 Carried Over 

Telecommunications Reconciliation  X  5/06 Carried Over 

Follow-up on Network Perimeter   X   Carried Over 

Follow up on Small Purchase Charge Card   X  Carried Over 

Follow up on Electronic Media Data Removal   X  Carried Over 

Customer Account Management  X  6/06 Carried Over 

Public Safety (Wireless E-911)  X  6/06 Carried Over 

Tax Tape Safeguard Inspection X   7/06 Completed 

Service Management Organization   X  Carried Over 

Billing   X 8/06 Carried Over 

Virginia Interactive   X 10/06 Carried Over 

Security Services   X 10/06 Cancelled 

Voice, Data & Video Services   X 10/06 Cancelled 

APA Liaison/Audit Coordination  X   Carried Over 

VITA COV Standards  X   Carried Over 
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Audit/Project Area Complete In 
Progress 

Not 
Started 

Scheduled 
Start Date Final Status 

Policies and Procedures Review Team  X   Carried Over 

Special Projects:      

Investigations (14) X (10) X (4)  As needed As needed 

Customer Agency Support –Audit Coordination (3) X(3)   As needed As needed 

Minor Special Projects (6) X(6)   As needed As needed 

Network Perimeter Security (CIO Request) X   8/05 Completed 

Electronic Media Data Removal * 
(Deputy CIO Request) 

X   8/05 Completed 

Agency Risk Management & Internal Control Standard  X   Carried Over 

SAS 70 Type II Planning  X   Carried Over 

Security Audit  Planning  X   Carried Over 

Financial Audit Planning  X   Carried Over 

Operational Audit Planning  X   Carried Over 

Update Risk Assessment & Internal Audit Plan   X 9/06 Carried Over 

Administrative Projects:      

Audit Reports Issued This  Date Issued # 
Findings # Recommendations 

August 2005 “Review of Security Controls over 
Information Technology” 

September 2005 4 4 

April 2006 “IT Governance and VITA Operations” May   2006 21 21 

March 2006 “Wireless E-911 Services Board” March 2006 0 0 

June 2006 “Financial Operations of the Virginia 
Interactive “ 

 
June   2006 0 0 

Tax Tape Safeguard Inspection September 2006 2 2 

    

Audit Reports Issued This  Date Issued # 
Findings # Recommendations 

Network Perimeter Security September 2006 4 4 

Electronic Media Data Removal October 2006 4 4 
 
* Scheduled to be released no later than 10/31. 
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